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HALEIWA SMALL BOAT HARBOR 
HALEIWA, ISLAND OF OAHU 

 
Project Location.  Haleiwa Small Boat Harbor is located on the north coast of Oahu at the head of 
Waialua Bay.   
 
Authorization.  The project was authorized under Section 107 of the River and Harbor Act of 1960, 
as amended.   
 
Local Sponsor.  The local sponsor is the State of Hawaii Department of Land and Natural 
Resources (DLNR), Divisision of Boating and Ocean Recreation. 
 
Completed Work.  The general navigation features consist of an entrance channel 740 feet long, 
100 to 120 feet wide, 12 feet deep; a revetted mole 1,310 feet long; a stub breakwater 80 feet 
long; and a wave absorber 140 feet long.  The project, which was completed in 1966, was the 
first joint federal-state harbor constructed on Oahu.  The total project cost was $1,777,642 
(federal:  $683,177; non-federal:  $494,465), including $240,518 for maintenance. 
 
Present Status.  A construction contract for maintenance dredging was awarded in September 
1998 at a base schedule amount of $208,100.  Funds in the amount of $162,640 were received 
from the State in November 1998.  The federal portions of the work are complete.  A contract 
modification for the State dredging work was awarded in February 1999.  Both federal and 
nonfederal dredging work were completed in March 1999. 
 
 

Data as of June 2002. 
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